Sri Lanka Institute of Information Technology
Research Project - IT4100

Checklist 2
MS Planner

2026, Semester 2


GROUP ID: R26-IT-086





Team member	Student ID	Component
P.A.S.S. Kusumsiri	IT22132628	1. Speech screening and feature extraction
E.Y. Randiw	IT22257086	2. Articulation and alignment analysis
I.L.S. Tharushan	IT21315114	3. Severity classification
M.D.I. Perera	IT22056702	4. AI therapy assistant and adaptive learning

MS Planner


Screenshots








		Task name	Assigned to	Start	Finish	Due	Bucket
1	✓	~~Systematic Literature Review & Gap Analysis~~	RE KP TI PM			3/15/26	Research Formulatic
2	✓	~~Medical Expert Onboarding & Clinical Ethics~~	KP PM			4/15/26	Research Formulatic
3	✓	~~Speech Dataset Acquisition & Cleaning~~	RE TI			5/10/26	Research Formulatic
4	✓	~~Architecture Setup & FastAPI / React Skeleton~~	KP PM			6/15/26	Architecture & Base
5	✓	~~Analyze existing papers on speech disorder detection.~~					Research Formulatic
6	✓	~~Draft the research novelty matrix.~~					Research Formulatic
7	✓	~~Complete and submit the initial Research Proposal.~~					Research Formulatic
8	✓	~~Establish clinical criteria for Level 1–4 severity rankings.~~					Research Formulatic
9	✓	~~Onboard a clinical speech therapist for project verification.~~					Research Formulatic
10	✓	~~Draft ethical protocol for recording and storing patient s...~~					Research Formulatic


Task name
Assigned to
Start
Finish
Due
Bucket
Deploy public project website with system features and f...
Thesis, Website & V
56
Conduct plagiarism and formatting verification checks.
Thesis, Website & V
Milestone: Final Check List Submission
KUSUMSIRI P.A.S.S it...
10/14/26
Thesis, Website & V
58
Complete final project checklist items.
Thesis, Website & V
59
Verify supervisor signatures and milestone sign-offs.
Thesis, Website & V
60
Submit checklist package via portal.
Thesis, Website & V
61
Milestone: Final Presentation & Viva Defense
10/20/26
Thesis, Website & V
62
Prepare high-impact presentation slides covering researc...
Thesis, Website & V
63
Set up live demonstration environment.
Thesis, Website & V
64
Submit updated individual logbooks and website for eva...
Thesis, Website & V
65
Milestone: Academic Research Paper Submission
10/23/26
Publishing & Final S
Add new task


My plans
R26-IT-086
Share
Grid
Board
Calendar
Charts
Group by: Bucket
hitecture & Baseline Dev
Add task
Completed tasks 12
ML Training & Adaptive Logic
Add task
Construct feature fusion engine merging Comp 1 & 2 outputs.
Completed tasks 11
Midpoint Milestone & Integr...
Add task
Completed tasks 8
Clinical Validation & Optimiz...
Add task
Doctor / SLP Verification & Clinical Evaluation
Conduct clinical trial evaluations with the onboarded Doctor/Therapist.
09/20
Completed tasks 7